SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:18AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 225 Const Calendar Day: 890 Date: 15-Feb-2012 Wednesday 04-0120F4

) ) ) ) 04-SF-80-13.2/13.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  08:30 AM  08:00 PM Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Overview of work today: installation & preliminary adjustment of strands #42 & #43 was completed,
installation of strand #44 was started; and hauling of strands #43 (started yesterday), #44 & #45 was
completed.

CJ Biskner's crew was working on installing at the North side of the Tower. The labor for this crew is listed
below. Obra Paulk's crew was working on installing at the South side of the Tower. Tony Costa's crew
was working on adjusting, floating, hauling and other misc work around the Tower. For these 2 crews, see
Sami Daouk's diary for the list of labor. Also, see Sami's diary and Saman Soheili’s diary for additional
commentary on details of the work performed.

Kkkkkkkkkk

Work at the Tower saddle:

- | arrived at the Tower at 09:15. Prior to this, see Saman & Sami's diaries for details of the work
performed. At 09:15, the following work was ongoing: 1) installation of strand #42 in the South trough, 2)
minor adjustment of strands & 3) hauling of strand #43.

- From 09:25 until 09:50, | walked the North & South side-spans to check strand #42 for twist and
damage. None was noticed.

- At 09:40, hauling of strand #43 was completed.

- From 09:40 until 10:05, the floating clamps were installed on strand #43.

- At 10:15, installation of strand #42 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- From 10:40 until 10:50, preliminary adjustment of strand #42 was done in the North trough. The strand
was moved easterly by about 0.9m.

- At 10:45, strand #43 was floated in the North & South side-spans.

- At 10:50, strand #43 was floated in the North side-span.

- At 10:55, strand #43 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 11:00, strand #43 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- From 11:00 until 11:20, | walked the North & South side-spans to check strand #43 for twist and
damage. None was noticed.

- From 11:25 until 11:35, preliminary adjustment of strand #42 was done in the South trough. The strand
was moved easterly by about 1.4m.

- From 11:40 until 12:00, | inspected while ABF Engineer Scott Yeager addressed 2 bent wires in the
South main-span. These were previously identified by Roman as wires that needed straightening. The
first was on strand #35 at South main-span post marker 6. The second was on strand #34 at South main-
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span post marker #28. Both were straightened, and then the area was cleaned and received a tough-up
paint repair.

- From 12:00 until 12:30, | attended the weekly safety meeting at the Caltrans connex box in the field. The
topic was a recent incident at the West end where an iron-worker was injured.

- From 12:30 until 12:50, | met with Warren Collins & Matt Bruce to discuss how to best survey the
suspender bracket locations.

- At 13:10, installation of strand #43 was started in the North trough.

- At 13:15, installation of strand #43 was started in the South trough.

- At 14:10, installation of strand #43 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- At 14:10, hauling of strand #44 was completed.

- From 14:15 until 14:45, the floating clamps were installed on strand #44.

- From 14:20 until 15:30, the upper portion of the divider plates were installed between troughs 3 & 4 in the
North trough.

- At 14:35, installation of strand #43 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- From 14:40 until 17:00, the upper portion of the divider plates were installed between troughs 3 & 4 in the
South trough.

- At 14:50, strand #44 was floated in the North & South side-spans.

- From 14:50 until 15:20, | walked the North & South side-spans to check strand #44 for twist and
damage. None was noticed.

- At 15:15, hauling of strand #45 was started.

- From 15:30 until 15:45, preliminary adjustment of strand #43 was done in the North trough. The strand
was moved easterly by about 1.1m. — Note: strand #43 was rough adjusted in the South trough while | was
checking for twist. It was moved easterly by about 1.8m.

- At 15:35, strand #44 was floated in the South main-span.

- At 15:40, strand #44 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 16:55, strand #44 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 17:10, installation of strand #44 was started in the North trough.

- At 17:45, hauling of strand #45 was completed.

- From 17:45 until 18:15, the floating clamps were installed on strand #45.

- At 17:55, installation of strand #44 was started in the South trough.

- At 18:10, strand #45 was floated in the North & South side-spans.

- From 18:10 until 18:35, | walked the North & South side-spans to check strand #45 for twist and
damage. None was noticed.

- At 18:50, strand #44 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At the end of the shift, the installation of strand #44 was still ongoing in the South trough. It was about
50% completed.

- From 19:05 until 19:15, | walked down the South main-span to check strand #44 for twist at the request
of B. Brignano. None was noticed.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 D
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 D
Ironworker APP ETHAN KENT 8.00 2.00 2.00 12.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 D
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Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 D
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 2.00 12.00 |:|
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